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Proposed Activities

1. Targeted Cleanups
2. Pending Cleanups
3. Investigation Projects



1. Targeted Cleanups

1. Troy Priority Properties: Conduct 
prioritized, full-scale cleanup of six 
properties identified as warranting such 
based on assessment results (exposure 
risks at these properties were higher than 
at properties now being cleaned in Libby). 
EPA is not yet ready to begin wholesale 
cleanup in Troy. 

2. Libby Property Cleanups: Cleanup 150 
residential/commercial properties 
currently on the cleanup list (6 in Troy: 
144 in Libby). Properties cleaned in 2007 
were larger, so the total cleaned dropped 
(from 216 in 2006 to 160 in 2007).  Trend 
is expected to continue. 



1. Targeted Cleanups (cont.)

3. Flower Creek:  Remove LA-
bearing material delineated in six 
sections of Flower Creek 
(upstream of Balsam Ave. 
crossing) and restore the creek. 
Work will begin in summer 2008 
(when stream flow is lowest).

Flower Creek



2. Pending Cleanups

1. Additional 
Residential/Commercial 
Properties: Have designs 
ready to add 10 to 20 
properties to FY 2008 
cleanup, if funds become 
available.

2. Additional Creeks: Conduct 
detailed investigations of 
Granite and Callahan 
Creeks in summer 2008, and 
reassess their cleanup 
priority. LA was identified in 
the creeks, and warning 
signs have been posted. 

Asbestos warning signs in creeks

Collecting soil samples



2. Pending Cleanups (cont.)

3. CVCC Golf Course: Complete 
design and restoration plan and 
revisit its priority in FY-2009. 
Contamination (at original nine 
holes from vermiculite use in 
construction of greens and tee 
boxes) meets current Site Removal 
Criteria. However, cleanup will be a 
large project; and, based on 
community input, it was deemed a 
lower priority than on-going 
residential cleanups.

Photo from LibbyMT.com

CVCC golf course



3. Investigation Projects

1. Ambient Air Sampling:
Begin phase out of 
stationary air samplers in 
and around Libby. 
Continue monitoring 
around former processing 
areas and the rail line.

2. Indoor/Outdoor Activity 
Based Sampling (ABS):
Complete the one-year 
ABS (began in July 2007) 
that assesses exposure to 
LA during routine activities 
at selected properties. 

Interior of ambient sampler

Exterior of ambient sampler

Interior ABS sampling



3. Investigation Projects (cont.)

3. Mine: Continue investigation (began 
in 2007) of the mine. The work is 
funded by W.R. Grace under an 
Administrative Order with EPA.

4. Former Processing Areas:
Complete investigation at former 
Stimson Mill. Delineate contamination 
along Burlington Northern/Santa Fe 
rail and any remaining contamination 
along the Kootenai Bluffs (associated 
with former Screening Plant).

W.R. Grace mine

BNSF rail tracks



3. Investigation Projects (cont.)

5. Troy: Continue DEQ’s LA 
two-year screening (began in 
May 2007). In 2007, 550 
assessments were done from 
a list of 1,198 targeted 
properties). 

6. Libby: Inspect all area creeks 
(these were screened for LA-
bearing materials in 2007). 
Conduct follow-up sampling in 
Libby-area schools.

Ted, On Tuesday, 
Michelle at the Troy 
office will have a scan 
of a picture that you 
can paste here. K 
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• Questions?

• Please fill out your comment form.

• Thanks for coming!!




